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INTRODUCTION
1.1

This standard tender document for procurement of works has been
prepared for use by procuring entities in Kenya in the procurement of
works (i.e. Buildings and associated Civil Engineering Works).

1.2

The following guidelines should be observed when using the
document:(a)
Specific details should be furnished in the Invitation to tender
and in the special conditions of contract (where applicable).
The tender document issued to tenderers should not have blank
spaces or options.
(b) The instructions to tenderers and the General Conditions of
Contract should remain unchanged. Any necessary amendments
to these parts should be made through Appendix to instructions to
tenderers and special conditions of contract respectively.

1.3
(b) Information contained in the invitation to tender shall conform to the data and
information in the tender documents to enable prospective tenderers to decide
whether or not to participate in the tender and shall indicate any important tender
requirements
(c) The invitation to tender shall be as an advertisement in accordance with the
regulations or a letter of invitation addressed to tenderers who have been
prequalified following a request for prequalification.
1.4

The cover of the document shall be modified to include:I. Tender number.
II. Tender name.
III. Name of procuring entity.
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SECTION I
INVITATION FOR TENDERS

Tender reference No. (as per tender document)
Tender W a r d Name (………………………………
1.1

The County Assembly of Siaya invites b i d d e r ’ s f o r fencing and
sentry construction at County Assembly ward offices.

1.2

Interested eligible candidates may obtain further information and
inspect tender documents from the County Assembly Website:
www.siayaassembly.go.ke
or
GOK
supplier
portal,
supplier.treasury.go.ke

1.3

A complete set of tender documents may be obtained from the website
free of charge.

1.4

Prices quoted should be net inclusive of all taxes, must be in Kenya
shillings and shall remain valid for 120 days from the closing date of
tender.

1.5

Completed tender documents MUST be uploaded in the GOK supplier
portal, supplier.treasury.go.ke and hard copies MAY also be submitted
addressed to the Clerk County Assembly of Siaya Box 7-40600 Siaya
so as to be received on or before Thursday 25th FEBRUARY 2021 at
12.00 noon.

ERICK ODHIAMBO OGENGA
Ag. COUNTY ASSEMBLY CLERK
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INSTRUCTIONS TO TENDERERS.
1.

General/Eligibility/Qualifications/Joint venture/Cost of

tendering

1.1

The Employer as defined in the Appendix to Conditions of Contract
invites tenders for Works Contract as described in the tender
documents. The successful tenderer will be expected to complete the
Works by the Intended Completion Date specified in the tender
documents.

1.2

All tenderers shall provide the Qualification Information, a statement
that the tenderer (including all members of a joint venture and
subcontractors) is not associated, or has not been associated in the
past, directly or indirectly, with the Consultant or any other entity
that has prepared the design, specifications, and other documents for
the project or being proposed as Project Manager for the Contract. A
firm that has been engaged by the Employer to provide consulting
services for the preparation or supervision of the Works, and any of its
affiliates, shall not be eligible to tender.

1.3

All tenderers shall provide in the Form of Tender and Qualification
Information, a preliminary description of the proposed work method
and schedule, including drawings and charts, as necessary.

1.4

In the event that pre-qualification of potential tenderers has been
undertaken, only tenders from pre-qualified
tenderers will be
considered for award of Contract. These qualified tenderers should
submit with their tenders any information updating their original prequalification applications or, alternatively, confirm in their tenders
that the originally submitted pre-qualification information remains
essentially correct as of the date of tender submission.

1.5

Where no pre-qualification of potential tenderers has been done, all
tenderers shall include the following information and documents with
their tenders , unless otherwise stated:
(a)

copies of original documents defining the constitution or legal
status, place of registration, and principal place of business;
written power of attorney of the signatory of the tender to
commit the tenderer:

(b)

total monetary value of construction work performed for each of
the last three years:

(c)

experience in works of a similar nature and size for each of the
last three years, and details of work under way or contractually
committed; and names and addresses of clients who may be
contacted for further information on these contracts;
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(d)

1.6

1.7

major items of construction equipment proposed to carry out the
Contract and an undertaking that they will be available for the
Contract.

(e)

qualifications and experience of key site management and
technical personnel proposed for the Contract and an undertaking
that they shall be available for the Contract.

(f)

reports on the financial standing of the tenderer, such as profit and
loss statements and auditor’s reports for the past three years;

(g)

evidence of adequacy of working capital for this Contract (access
to line(s) of credit and availability of other financial resources);

(h)

authority to seek references from the tenderer’s bankers;

(i)

information regarding any litigation, current or during the last three
years, in which the tenderer is involved, the parties concerned and
disputed amount; and

(j)

proposals for subcontracting components of the
amounting to more than 10 percent of the Contract Price.

Works

Tenders submitted by a joint venture of two or more firms as partners
shall comply with the following requirements, unless otherwise stated:
(a)

the tender shall include all the information listed in clause 1.5
above for each joint venture partner;

(b)

the tender shall be signed so as to be legally binding on all
partners;

(c)

all partners shall be jointly and severally liable for the execution
of the Contract in accordance with the Contract terms;

(d)

one of the partners will be nominated as being in charge,
authorised to incur liabilities, and receive instructions for and
on behalf of all partners of the joint venture; and

(e)

the execution of the entire Contract, including payment, shall be
done exclusively with the partner in charge.

To qualify for award of the Contract, tenderers shall meet the
following minimum qualifying criteria;
(a) annual volume of construction work of at least 2.5 times the
estimated annual cashflow for the Contract;
(b) experience as main contractor in the construction of at least two works
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of a nature and complexity equivalent to the Works
over the last 5 years (to comply with this requirement, works cited
should be at least 70 percent complete);
(d) proposals for the timely acquisition (own, lease, hire, etc.) of the
essential equipment listed as required for the Works;
(e) a Contract manager with at least five years’ experience in works of an
equivalent nature and volume, including no less than three years
as Manager; and
(f) liquid assets and/or credit facilities, net of other contractual
commitments and exclusive of any advance payments which may be
made under the Contract, of no less than 4 months of the estimated
payment flow under this Contract.
1.8

The figures for each of the partners of a joint venture shall be added together
to determine the tenderer’s compliance with the minimum qualifying
criteria of clause 1.7 (a) and (e); however, for a joint venture to qualify, each
of its partners must meet at least 25 percent of minimum criteria 1.7 (a),
(b) and (e) for an individual tenderer, and the partner in charge at least
40 percent of those minimum criteria. Failure to comply with this
requirement will result in rejection of the joint venture’s tender.
Subcontractors’ experience and resources will not be taken into account
in determining the tenderer’s compliance with the qualifying criteria,
unless otherwise stated.

1.9

Each tenderer shall submit only one tender, either individually or as a
partner in a joint venture. A tenderer who submits or participates in more
than one tender (other than as a subcontractor or in cases of alternatives
that have been permitted or requested) will cause all the proposals with
the tenderer’s participation to be disqualified.

1.10

The tenderer shall bear all costs associated with the preparation and
submission of his tender, and the Employer will in no case be responsible
or liable for those costs.

1.11 The tenderer, at the tenderer’s own responsibility and risk, is encouraged
to visit and examine the Site of the Works and its surroundings, and obtain
all information that may be necessary for preparing the tender and
entering into a contract for construction of the Works. The costs of visiting
the Site shall be at the tenderer’s own expense.
1.12 The procuring entity’s employees, committee members, board
members and their relative (spouse and children) are not eligible to
participate in the tender.
1.13 There is no price to be changed for the tender document- download
at own cost from www.siayaassembly.go.ke or government tenders portal
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1.14 The procuring entity shall allow the tenderer to review the tender
document in the Assembly Website.
2.

Tender Documents
2.1

The complete set of tender documents comprises the documents listed
below and any addenda issued in accordance with Clause 2.4.
(a)
(b)
(c)
(d)
(e)
(f)
(g)
(h)

These Instructions to Tenderers
Form of Tender and Qualification Information
Conditions of Contract
Appendix to Conditions of Contract
Specifications
Drawings
Bills of Quantities
Forms of Securities

2.2

The tenderer shall examine all Instructions, Forms to be filled and
Specifications in the tender documents.
Failure to furnish all
information required by the tender documents, or submission of a
tender not substantially responsive to the tendering documents in
every respect will be at the tenderer’s risk and may result in rejection
of his tender.

2.3

A prospective tenderer making an inquiry relating to the tender
documents may notify the Employer in writing or by cable, telex or
facsimile at the address indicated in the letter of invitation to tender.
The Employer will only respond to requests for clarification received
earlier than seven days prior to the deadline for submission of
tenders. Copies of the Employer’s response will be forwarded to all
persons issued with tendering documents, including a description of
the inquiry, but without identifying its source.

2.4

Before the deadline for submission of tenders, the Employer may
modify the tendering documents by issuing addenda. Any addendum
thus issued shall be part of the tendering documents and shall be
communicated in writing or by cable, telex or facsimile to all
tenderers. Prospective tenderers shall acknowledge receipt of each
addendum in writing to the Employer.
7
To give prospective tenderers reasonable time in which to take an
addendum into account in preparing their tenders, the Employer shall
extend, as necessary, the deadline for submission of tenders, in
accordance with Clause 4.2 here below.

2.5
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3.

Preparation of Tenders
3.1

All documents relating to the tender and any correspondence shall be
in English language.

3.2

The tender submitted by the tenderer shall comprise the following:
(a)

These Instructions to Tenderers, Form of Tender, Conditions of
Contract,
Appendix
to
Conditions
of
Contract
and
Specifications;

(b)

Tender Security;

(c)

Priced Bill of Quantities ;

(d)

Qualification Information Form and Documents;

(e)

Alternative offers where invited; and

(f)

Any other materials required to be completed and submitted by
the tenderers.

3.3

The tenderer shall fill in rates and prices for all items of the Works
described in the Bill of Quantities. Items for which no rate or price is
entered by the tenderer will not be paid for when executed and shall
be deemed covered by the other rates and prices in the Bill of
Quantities.
All duties, taxes, and other levies payable by the
Contractor under the Contract, or for any other cause relevant to the
Contract, as of 30 days prior to the deadline for submission of
tenders, shall be included in the tender price submitted by the tenderer.

3.4

The rates and prices quoted by the tenderer shall only be subject to
adjustment during the performance of the Contract if provided for in
the Appendix to Conditions of Contract and provisions made in the
Conditions of Contract.

3.5

The unit rates and prices shall be in Kenya Shillings.

3.6

Tenders shall remain valid for a period of ninety (90) days from the date
of submission. However in exceptional circumstances, the Employer
may request that the tenderers extend the period of validity for a
specified additional period. The request and the tenderers’ responses shall be made
in writing. A tenderer may refuse the request without forfeiting the Tender Security.
A tenderer agreeing to the request will not be required or permitted to otherwise
modify the tender, but will be required to extend the validity of Tender Security for
the period of the extension, and in compliance with Clause 3.7 - 3.11 in all
respects.
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3.7

The tenderer shall furnish, as part of the tender, a Tender Security in the
amount and form specified in the appendix to invitation to tenderers. This
shall be in the amount not exceeding 2 percent of the tender price

3.8

The format of the Tender Security should be in accordance with the form
of Tender Security included in Section G - Standard forms or any other form
acceptable to the Employer . Tender Security shall be valid for 30 days
beyond the validity of the tender.

3.9

Any tender not accompanied by an acceptable Tender Security shall be
rejected.
The Tender Security of a joint venture must define as
“Tenderer” all joint venture partners and list them in the following manner:
a joint venture consisting of”…………”,”…………”,and “…………”.

3.10

The Tender Securities of unsuccessful tenderers will be returned
within 28 days of the end of the tender validity period specified in Clause
3.6.

3.11 The Tender Security of the successful tenderer will be discharged when
the tenderer has signed the Contract Agreement and furnished the
required Performance Security.
3.12 The Tender Security may be forfeited
(a)

if the tenderer withdraws the tender after tender opening during the
period of tender validity;

(b)

if the tenderer does not accept the correction of the tender
price, pursuant to Clause 5.7;

(c)

in the case of a successful tenderer, if the tenderer fails within the
specified time limit to
(i)

sign the Agreement, or

(ii)

furnish the required Performance Security.

3.13 Tenderers shall submit offers that comply with the requirements of the
tendering documents, including the basic technical design as
indicated in the Drawings and Specifications. Alternatives will not be
considered, unless specifically allowed in the invitation to tender. If
so allowed, tenderers wishing to offer technical alternatives to the
requirements of the tendering documents must also submit a tender
that complies with the requirements of the tendering documents,
including the basic technical design as indicated in the Drawings and
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Specifications.
In addition to submitting the basic tender, the
tenderer shall provide all information necessary for a complete
evaluation of the alternative, including design calculations, technical
specifications, breakdown of prices, proposed construction methods
and other relevant details. Only the technical alternatives, if any, of
the lowest e v a l u a t e d t e n d e r c o n f o r m i n g t o t h e b a s i c
t e c h n i c a l requirements shall be considered.
3.14 Clarification of tenders shall be requested by the tenderer to be
received by the procuring entity not later than 7 days prior to the
deadline for submission of tenders.
3.15 The procuring entity shall reply to any clarifications sought by the
tenderer within 3 days of receiving the request to enable the tenderer
to make timely submission of its tender.
3.16 The tender security shall be in the amount of 0.5 – 2 per cent of the
tender price.

4.

Submission of Tenders
4.1

The tenderer shall fill tender documents and uploaded in the GOK
supplier portal using the provided reference…..”
(a)
(b)

4.2

be addressed to the Employer at the address provided in the
invitation to tender;
bear the name and identification number of the Contract as
defined in the invitation to tender; and

Tenders shall be uploaded in the GOK supplier portal using the provided
reference….. not later than the time and date specified in the invitation
to tender.
However, the Employer may extend the deadline for
submission of tenders by issuing an amendment in accordance with
Sub-Clause 2.5 in which case all rights and obligations of the Employer
and the tenderers previously subject to the original deadline will then
be subject to the new deadline.
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5.

Tender Evaluation
5.1

5.2

Information relating to the examination, clarification, evaluation, and
comparison of tenders and recommendations for the award of
Contract shall not be disclosed to tenderers or any other persons not
officially concerned with such process until the award to the
successful tenderer has been announced. Any effort by a tenderer to
influence the Employer’s officials, processing of tenders or award
decisions may result in the rejection of his tender.

To assist in the examination, evaluation, and comparison of tenders, the
Employer at his discretion, may ask any tenderer for clarification of the
tender, including breakdowns of unit rates. The request for clarification
and the response shall be in writing or by cable, telex or facsimile but no
change in the price or substance of the tender shall be sought, offered, or
permitted except as required to confirm the correction of arithmetic errors
discovered in the evaluation of the tenders in accordance with Clause 5.5.

5.3 Prior to the detailed evaluation of tenders, the Employer will determine
whether each tender (a) meets the eligibility criteria defined in Clause
1.7;(b) has been properly signed; (c) is accompanied by the required
securities; and (d) is substantially responsive to the requirements of the
tendering documents. A substantially responsive tender is one which
conforms to all the terms, conditions and specifications of the tendering
documents, without material deviation or reservation.
A material
deviation or reservation is one (a) which affects in any substantial way
the scope, quality, or performance of the works; (b) which limits in any
substantial way, inconsistent with the
tendering documents, the
Employer’s rights or the tenderer’s obligations under the Contract; or (c)
whose rectification would affect unfairly the competitive position of other
tenderers presenting substantially responsive tenders.
5.4

If a tender is not substantially responsive, it will be rejected, and may not
subsequently be made responsive by correction or withdrawal of the
nonconforming deviation or reservation.

5.5

Tenders determined to be substantially responsive will be checked for any
arithmetic errors. Errors will be corrected as follows:
(a)
(b)

where there is a discrepancy between the amount in figures and the
amount in words, the amount in words will prevail; and
where there is a discrepancy between the unit rate and the line item
total resulting from multiplying the unit rate by the quantity, the
unit rate as quoted will prevail, unless in the opinion of the
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Employer, there is an obvious typographical error, in which case
the adjustment will be made to the entry containing that error.
(c)

In the event of a discrepancy between the tender amount as stated
in the Form of Tender and the corrected tender figure in the main
summary of the Bill of Quantities, the amount as stated in the Form
of Tender shall prevail.

(d)

The Error Correction Factor shall be computed by expressing the
difference between the tender amount and the corrected tender sum
as a percentage of the corrected Builder’s Work (i.e. Corrected tender
sum less P.C. and Provisional Sums)

(e)

The Error Correction Factor shall be applied to all Builder’s Work
(as a rebate or addition as the case may be) for the purposes of
valuations for Interim Certificates and valuation of variations.

(f)

the amount stated in the tender will be adjusted in accordance
with the above procedure for the correction of errors and, with
concurrence of the tenderer, shall be considered as binding
upon the tenderer. If the tenderer does not accept the corrected
amount, the tender may be rejected and the Tender Security
may be forfeited in accordance with clause 3.11.

5.6

The Employer will evaluate and compare only the tenders determined to
be substantially responsive in accordance with Clause 5.3.

5.9

In evaluating the tenders, the Employer will determine for each tender the
evaluated tender price by adjusting the tender price as follows:
(a)

making any correction for errors pursuant to clause 5.5;

(b)

excluding provisional sums and the provision, if any, for contingencies
in the Bill of Quantities, but including Dayworks where priced
competitively.

(c)

making an appropriate adjustment for any other acceptable
variations, deviations, or alternative offers submitted in accordance
with clause 3.12; and

5.10 The Employer reserves the right to accept or reject any variation,
deviation, or alternative offer. Variations, deviations, and alternative
offers and other factors which are in excess of the requirements of the
tender documents or otherwise result in unsolicited benefits for the
Employer will not be taken into account in tender evaluation.
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5.11 The tenderer shall not influence the Employer on any matter relating
to his tender from the time of the tender opening to the time the
Contract is awarded. Any effort by the Tenderer to influence the
Employer or his employees in his decision on tender evaluation,
tender comparison or Contract award may result in the rejection of
the tender.
5.12 Firms incorporated in Kenya where indigenous Kenyans own 51% or
more of the share capital shall be allowed a 10% preferential bias
provided that they do not sub-contract work valued at more than 50%
of the Contract Price excluding Provisional Sums to an
non-indigenous sub-contractor.
6.

Award of Contract

6.4

6.1

Subject to Clause 6.2, the award of the Contract will be made to the
tenderer whose tender has been determined to be substantially
responsive to the tendering documents and who has offered the lowest
evaluated tender price, provided that such tenderer has been
determined to be (a) eligible in accordance with the provision of
Clauses 1.2, and (b) qualified in accordance with the provisions of
clause 1.7 and 1.8.

6.2

Notwithstanding clause 6.1 above, the Employer reserves the right to
accept or reject any tender, and to cancel the tendering process and
reject all tenders, at any time prior to the award of Contract, without
thereby incurring any liability to the affected tenderer or tenderers or
any obligation to inform the affected tenderer or tenderers of the
grounds for the action.

6.3

The tenderer whose tender has been accepted will be notified of the
award prior to expiration of the tender validity period in writing or by
cable, telex or facsimile. This notification (hereinafter and in all
Contract documents called the “Letter of Acceptance”) will state the sum
(hereinafter and in all Contract documents called the “Contract
Price”)that the Employer will pay the Contractor in consideration of
the execution, completion, and maintenance of the Works by the
Contractor as prescribed by the Contract. At the same time the other
tenderers shall be informed that their tenders have not been successful.

The contract shall be formed on the parties signing the contract.
The Agreement will incorporate all agreements between the Employer and
the successful tenderer. Within 14 days of receipt the successful tenderer
will sign the Agreement and return it to the Employer.
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6.5

6.6

Within 21 days after receipt of the Letter of Acceptance, the successful
tenderer shall deliver to the Employer a Performance Security in the
amount stipulated in the Appendix to Conditions of Contract and in the
form stipulated in the Tender documents. The Performance Security shall
be in the amount and specified form
Failure of the successful tenderer to comply with the requirements of clause
6.5 shall constitute sufficient grounds for cancellation of the award and
forfeiture of the Tender Security.

6.7 Upon the furnishing by the successful tenderer of the Performance Security,
the Employer will promptly notify the other tenderers that their tenders
have been unsuccessful.
6.8

Preference where allowed in the evaluation of tenders shall not be allowed
for contracts not exceeding one year (12 months)

6.9

The tender evaluation committee shall evaluate the tender within 30 days
of the validity period from the date of opening the tender.

6.10 The parties to the contract shall have it signed within 30 days from the
date of notification of contract award unless there is an administrative
review request.
6.11 Contract price variations shall not be allowed for contracts not exceeding
one year (12 months)
6.12

Where contract price variation is allowed, the valuation shall not
exceed 15% of the original contract price.

6.13 Price variation request shall be processed by the procuring entity within
30 days of receiving the request.
6.14 The procuring entity may at any time terminate procurement proceedings
before contract award and shall not be liable to any person for the
termination.
6.15

The procuring entity shall give prompt notice of the termination to the
tenderers and on request give its reasons for termination within 14 days of
receiving the request from any tenderer.

6.16 A tenderer who gives false information in the tender document about its
qualification or who refuses to enter into a contract after notification of
contract award shall be considered for debarment from participating in
future public procurement.
7.
Corrupt and Fraudulent practices
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7.1

The procuring entity requires that tenderers observe the highest
standards of ethics during procurement process and execution of
contracts. A tenderer shall sign a declaration that he has not and will
not be involved in corrupt and fraudulent practices.
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CONDITIONS OF CONTRACT
1.

Definitions
1.1

In this Contract, except where context otherwise requires, the
following terms shall be interpreted as indicated;
“Bill of Quantities” means the priced and completed Bill of
Quantities forming part of the tender.
“Compensation Events” are those defined in Clause 24 hereunder.
“The Completion Date” means the date of completion of the Works
as certified by the Project Manager, in accordance with Clause 31.
“The Contract” means the agreement entered into between the
Employer and the Contractor as recorded in the Agreement Form and
signed by the parties including all attachments and appendices
thereto and all documents incorporated by reference therein to execute,
complete, and maintain the Works,
“The Contractor” refers to the person or corporate body whose
tender to carry out the Works has been accepted by the Employer.
“The Contractor’s Tender”is the completed tendering document
submitted by the Contractor to the Employer.
“The Contract Price” is the price stated in the Letter of Acceptance
and thereafter as adjusted in accordance with the provisions of the
Contract.
“Days” are calendar days; “Months” are calendar months.
“A Defect” is any part of the Works not completed in accordance with
the Contract.
“The Defects Liability Certificate” is the certificate issued by
Project Manager upon correction of defects by the Contractor.
“The Defects Liability Period” is the period named in the Contract
Data and calculated from the Completion Date.
“Drawings” include calculations and other information provided or
approved by the Project Manager for the execution of the Contract.
20

“Dayworks” are Work inputs subject to payment on a time basis for
labour and the associated materials and plant.
“Employer”, or the “Procuring entity” as defined in the Public
Procurement Regulations (i.e. Central or Local Government administration,
Universities, Public Institutions and Corporations, etc) is the party who
employs the Contractor to carry out the Works.
“Equipment” is the Contractor’s machinery and vehicles brought
temporarily to the Site for the execution of the Works.
“The Intended Completion Date” is the date on which it is intended that
the Contractor shall complete the Works. The Intended Completion Date
may be revised only by the Project Manager by issuing an extension of
time or an acceleration order.
“Materials” are all supplies, including consumables, used by the
Contractor for incorporation in the Works.
“Plant” is any integral part of the Works that
mechanical, electrical, chemical, or biological function.

shall

have

a

“Project Manager” is the person named in the Appendix to
Conditions of Contract (or any other competent person appointed by the
Employer and notified to the Contractor, to act in replacement of the
Project Manager) who is responsible for supervising the execution of the
Works and administering the Contract and shall be an “Architect” or a
“Quantity Surveyor” registered under the Architects and Quantity
Surveyors Act Cap 525 or an “Engineer” registered under Engineers
Registration Act Cap 530.
“Site” is the area defined as such in the Appendix to Condition of
Contract.
“Site Investigation Reports” are those reports that may be included in
the tendering documents which are factual and interpretative about the
surface and subsurface conditions at the Site.
“Specifications” means the Specifications of the Works included in the
Contract and any modification or addition made or approved by the
Project Manager.
“Start Date” is the latest date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with the Site
possession date(s).
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“A Subcontractor” is a person or corporate body who has a Contract with
the Contractor to carry out a part of the Work in the Contract, which
includes Work on the Site.
“Temporary works” are works designed, constructed, installed, and
removed by the Contractor which are needed for construction or
installation of the Works.
“A Variation” is an instruction given by the Project Manager which varies
the Works.
“The Works” are what the Contract requires the Contractor to construct,
install, and turnover to the Employer, as defined in the Appendix to
Conditions of Contract.
2.

Interpretation
2.1

2.2

2.3

In interpreting these Conditions of Contract, singular also means
plural, male also means female or neuter, and the other way around.
Headings have no significance. Words have their normal meaning in
English Language unless specifically defined. The Project Manager
will provide instructions clarifying queries about these Conditions of
Contract.
If sectional completion is specified in the Appendix to Conditions of
Contract, reference in the Conditions of Contract to the Works, the
Completion Date and the Intended Completion Date apply to any
section of the Works (other than references to the Intended
Completion Date for the whole of the Works).
The following documents shall constitute the Contract documents and
shall be interpreted in the following order of priority;
(1)

Agreement,

(2)

Letter of Acceptance,

(3)

Contractor’s Tender,

(4)

Appendix to Conditions of Contract,

(5)

Conditions of Contract,

(6)

Specifications,

(7)

Drawings,
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(8)

Bill of Quantities,

(9)

Any other documents listed in the Appendix to Conditions of
Contract as forming part of the Contract.

Immediately after the execution of the Contract, the Project Manager
shall furnish both the Employer and the Contractor with two copies
each of all the Contract documents. Further, as and when necessary
the Project Manager shall furnish the Contractor [always with a copy
to the Employer] with three [3] copies of such further drawings or
details or descriptive schedules as are reasonably necessary either
to explain or amplify the Contract drawings or to enable the
Contractor to carry out and complete the Works in accordance with
these Conditions.
3.

Language and Law
3.1

Language of the Contract and the law governing the Contract shall be
English language and the Laws of Kenya respectively unless
otherwise stated.

4 Project Manager’s Decisions
4.1

Except where otherwise specifically stated, the Project Manager will
decide contractual matters between the Employer and the Contractor
in the role representing the Employer.

5 Delegation
5.1

The Project Manager may delegate any of his
responsibilities to others after notifying the Contractor.

duties

and

6 Communications
6.1

Communication between parties shall be effective only when in
writing. A notice shall be effective only when it is delivered.

7 Subcontracting
7.1

The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval of the
Employer in writing. Subcontracting shall not alter the Contractor’s
obligations.

8 Other Contractors
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8.1 The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities etc. as listed in the Appendix to Conditions
of Contract and also with the Employer, as per the directions of the
Project Manager. The Contractor shall also provide facilities and
services for them. The Employer may modify the said List of Other
Contractors etc., and shall notify the Contractor of any such
modification.
9 Personnel
9.1
The Contractor shall employ the key personnel named in the
Qualification Information, to carry out the functions stated in the said
Information or other personnel approved by the Project Manager. The
Project Manager will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are
substantially equal to or better than those of the personnel listed in
the Qualification Information.
If the Project Manager asks the
Contractor to remove a person who is a member of the Contractor’s staff
or work force, stating the reasons, the Contractor shall ensure that the
person leaves the Site within seven days and has no further connection
with the Work in the Contract.
10 Works
10.1 The Contractor shall construct and install the Works in accordance with
the Specifications and Drawings. The Works may commence on the
Start Date and shall be carried out in accordance with the
Program submitted by the Contractor, as updated with the approval of
the Project Manager, and complete them by the Intended Completion
Date.
11 Safety and Temporary Works
11.1 The Contractor shall be responsible for the design of temporary
works. However before erecting the same, he shall submit his designs
including specifications and drawings to the Project Manager and to
any other relevant third parties for their approval. No erection of
temporary works shall be done until such approvals are obtained.
11.2 The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of the Temporary works and all drawings
prepared by the Contractor for the execution of the temporary or
permanent Works, shall be subject to prior approval by the Project
Manager before they can be used.
11.3 The Contractor shall be responsible for the safety of all activities on
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the Site.
12.

Discoveries
12.1 Anyth ing of historical or other interest or of significant value
unexpectedly discovered on
Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of such
discoveries and carry out the Project Manager’s instructions for
dealing with them.

13.

Work Program
13.1 Within the time stated in the Appendix to Conditions of Contract, the
Contractor shall submit to the Project Manager for approval a
program showing the general methods, arrangements, order, and
timing for all the activities in the Works. An update of the program
shall be a program showing the actual progress achieved on each
activity and the effect of the progress achieved on the timing of the
remaining Work, including any changes to the sequence of the
activities.
The Contractor shall submit to the Project Manager for approval an
updated program at intervals no longer than the period stated in the
Appendix to Conditions of Contract. If the Contractor does not
submit an updated program within this period, the Project Manager
may withhold the amount stated in the said Appendix from the next
payment certificate and continue to withhold this amount until the
next payment after the date on which the overdue program has been
submitted. The Project Manager’s approval of the program shall not
alter the Contractor’s obligations. The Contractor may revise the
program and submit it to the Project Manager again at any time. A
revised program shall show the effect of Variations and Compensation
Events.

14.

Possession of Site
14.1 The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated in
the Appendix to Conditions of Contract , the Employer will be deemed
to have delayed the start of the relevant activities, and this will be a
Compensation Event.

15.

Access to Site
15.1 The Contractor shall allow the Project Manager and any other person
authorised by the Project Manager, access to the Site and to any place
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where work in connection with the Contract is being carried out or is
intended to be carried out.
16.

Instructions
16.1 The Contractor shall carry out all instructions of the Project Manager
which are in accordance with the Contract.

17.

Extension or Acceleration of Completion Date
17.1 The Project Manager shall extend the Intended Completion Date if a
Compensation Event occurs or a variation is issued which makes it
impossible for completion to be achieved by the Intended Completion
Date without the Contractor taking steps to accelerate the remaining
Project Manager shall decide whether and by how much to extend the
Intended Completion Date within 21 days of the Contractor asking the
Project Manager in writing for a decision upon the effect of a
Compensation Event or variation and submitting full supporting
information. If the Contractor has failed to give early warning of a
delay or has failed to cooperate in dealing with a delay, the delay caused
by such failure shall not be considered in assessing the new (extended)
Completion Date.
17.2 No bonus for early completion of the Works shall be paid to the
Contractor by the Employer.

18.

Management Meetings
18.1 A Contract management meeting shall be held monthly and attended
by the Project Manager and the Contractor. Its business shall be to
review the plans for the remaining Work and to deal with matters raised
in accordance with the early warning procedure. The Project Manager
shall record the minutes of management meetings and provide copies
of the same to those attending the meeting and the Employer. The
responsibility of the parties for actions to be taken shall be decided
by the Project Manager either at the management meeting or after the
management meeting and stated in writing to all who attended the
meeting.

19.

Early Warning
19.1 The Contractor shall warn the Project Manager at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the Work, increase the Contract Price or
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delay the execution of the Works. The Project Manager may require
the Contractor to provide an estimate of the expected effect of the future
event or circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as reasonably
possible.
19.2 The Contractor shall cooperate with the Project Manager in making
and considering proposals on how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the
Work and in carrying out any resulting instructions of the Project
Manager.
20.

Defects
20.1 The Project Manager shall inspect the Contractor’s work and notify
the Contractor of any defects that are found. Such inspection shall
not affect the Contractor’s responsibilities. The Project Manager may
instruct the Contractor to search for a defect and to uncover and test
any Work that the Project Manager considers may have a defect. Should
the defect be found, the cost of uncovering and making good shall be
borne by the Contractor, However, if there is no defect found, the cost
of uncovering and making good shall be treated as a variation and added
to the Contract Price.
20.2 The Project Manager shall give notice to the Contractor of any defects
before the end of the Defects Liability Period, which begins at
Completion, and is defined in the Appendix to Conditions of Contract.
The Defects Liability Period shall be extended for as long as defects
remain to be corrected.
20.3 Every time notice of a defect is given, the Contractor shall correct the
notified defect within the length of time specified by the Project
Manager’s notice. If the Contractor has not corrected a defect within
the time specified in the Project Manager’s notice, the Project Manager
will assess the cost of having the defect corrected by other parties and
such cost shall be treated as a variation and be deducted from the
Contract Price.

21.

Bills Of Quantities
21.1 The Bills of Quantities shall contain items for the construction,
installation, testing and commissioning of the Work to be done by the
Contractor. The Contractor will be paid for the quantity of the Work
done at the rate in the Bills of Quantities for each item.
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21.2 If the final quantity of the Work done differs from the quantity in the
Bills of Quantities for the particular item by more than 25 percent
and provided the change exceeds 1 percent of the Initial Contract
price, the Project Manager shall adjust the rate to allow for the
change.
21.3 If requested by the Project Manager, the Contractor shall provide the
Project Manager with a detailed cost breakdown of any rate in the
Bills of Quantities.
22.

Variations
22.1 All variations shall be included in updated programs produced by the
Contractor.
22.2 The Contractor shall provide the Project Manager with a quotation for
carrying out the variations when requested to do so.
The Project
Manager shall assess the quotation, which shall be given within seven
days of the request or within any longer period as may be stated by
the Project Manager and before the Variation is ordered.
22.3 If the work in the variation corresponds with an item description in
the Bills of Quantities and if in the opinion of the Project Manager, the
quantity of work is not above the limit stated in Clause 21.2 or the
timing of its execution does not cause the cost per unit of quantity to
change, the rate in the Bills of Quantities shall be used to calculate
the value of the variation. If the cost per unit of quantity changes, or
if the nature or timing of the work in the variation does not
correspond with items in the Bills of Quantities, the quotation by the
Contractor shall be in the form of new rates for the relevant items of
Work.
22.4 If the Contractor’s quotation is unreasonable, the Project Manager
may order the variation and make a change to the Contract price, which
shall be based on the Project Manager’s own forecast of the effects of
the variation on the Contractor’s costs.
22.5 If the Project Manager decides that the urgency of varying the Work
would prevent a quotation being given and considered without
delaying the Work, no quotation shall be given and the variation shall
be treated as a Compensation Event.
22.6 The Contractor shall not be entitled to additional payment for costs that
could have been avoided by giving early warning.
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22.7 When the Program is updated, the Contractor shall provide the Project
Manager with an updated cash flow forecast.
23.

Payment Certificates, Currency of Payments and Advance Payments
23.1 The Contractor shall submit to the Project Manager monthly
applications for payment giving sufficient details of the Work done
and materials on Site and the amounts which the Contractor
considers himself to be entitled to. The Project Manager shall check
the monthly application and certify the amount to be paid to the
Contractor within 14 days. The value of Work executed and payable
shall be determined by the Project Manager.
23.2 The value of Work executed shall comprise the value of the quantities
of the items in the Bills of Quantities completed, materials delivered
on Site, variations and compensation events. Such materials shall
become the property of the Employer once the Employer has paid the
Contractor for their value . Thereafter, they shall not be removed
from Site without the Project Manager’s instructions except for use
upon the Works.
23.3 Payments shall be adjusted for deductions for retention.
The
Employer shall pay the Contractor the amounts certified by the
Project Manager within 30 days of the date of issue of
each
certificate. If the Employer makes a late payment, the Contractor shall
be paid simple interest on the late payment in the next payment. Interest
shall be calculated on the basis of number of days delayed at a rate three
percentage points above the Central Bank of Kenya’s average rate for
base lending
prevailing as of the first day the payment becomes
overdue.

23.4 If an amount certified is increased in a later certificate or as a result of
an award by an Arbitrator, the Contractor shall be paid interest upon the
delayed payment as set out in this clause. Interest shall be calculated
from the date upon which the increased amount would have been
certified in the absence of dispute.
23.5 Items of the Works for which no rate or price has been entered in will not
be paid for by the Employer and shall be deemed covered by other rates
and prices in the Contract.
23.6 The Contract Price shall be stated in Kenya Shillings. All payments to the
Contractor shall be made in Kenya Shillings and foreign currency in the
proportion indicated in the tender, or agreed prior to the execution
of the Contract Agreement and indicated therein. The rate of exchange
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for the calculation of the amount of foreign currency payment shall be the
rate of exchange indicated in the Appendix to Conditions of Contract. If
the Contractor indicated foreign currencies for payment other than the
currencies of the countries of origin of related goods and services the
Employer reserves the right to pay the equivalent at the time of payment
in the currencies of the countries of such goods and services.
The
Employer and the Project Manager shall be notified promptly by the
Contractor of an changes in the expected foreign currency requirements of
the Contractor during the execution of the Works as indicated in the
Schedule of Foreign Currency Requirements and the foreign and local
currency portions of the balance of the Contract Price shall then be
amended by agreement between Employer and the Contractor in order to
reflect appropriately such changes.
23.7 In the event that an advance payment is granted, the following shall apply:a)

On signature of the Contract, the Contractor shall at his
request, and without furnishing proof of expenditure, be entitled
to an advance of 10% (ten percent) of the original amount of
the Contract. The advance shall not be subject to retention money.

b)

No advance payment may be made before the Contractor has
submitted proof of the establishment of deposit or a directly
liable guarantee satisfactory to the Employer in the amount of
the advance payment.
The guarantee shall be in the same
currency as the advance.
c)

Reimbursement of the lump sum advance shall be made by
deductions from the Interim payments and where applicable from
the balance owing to the Contractor. Reimbursement shall
begin when the amount of the sums due under the Contract
reaches 20% of the original amount of the Contract. It shall have
been completed by the time 80% of this amount is reached.

The amount to be repaid by way of successive deductions shall be
calculated by means of the formula:
R

=

A(x1 –x11)

Where:
80 – 20
R

=

the amount to be reimbursed

A

=

the amount of the advance which has been granted
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d)
24.

X1

=

the amount of proposed cumulative payments as a
percentage of the original amount of the Contract.
This figure will exceed 20% but not exceed 80%.

X11

=

the amount of the previous cumulative payments as
a percentage of the original amount of the Contract.
This figure will be below 80%but not less than 20%.

with each reimbursement the counterpart of the directly liable
guarantee may be reduced accordingly.

Compensation Events
24.1 The following issues shall constitute Compensation Events:

(d)

(a)

The Employer does not give access to a part of the Site by the
Site Possession Date stated in the Appendix to Conditions of
Contract.

(b)

The Employer modifies the List of Other Contractors, etc., in a
way that affects the Work of the Contractor under the Contract.

(c)

The Project Manager orders a delay or does not issue drawings,
specifications or instructions required for execution of the
Works on time.
The Project Manager instructs the Contractor to uncover or to carry
out additional tests upon the Work, which is then found to have no
defects.

(e)

The Project Manager
subcontract to be let.

unreasonably

does

not

approve

a

(f)

Ground conditions are substantially more adverse than could
reasonably have been assumed before issuance of the Letter of
Acceptance from the information issued to tenderers (including the
Site investigation reports), from information available publicly and
from a visual inspection of the Site.

(g)

The Project Manager gives an instruction for dealing with an
unforeseen condition, caused by the Employer or additional work
required for safety or other reasons.

(h)

Other contractors, public authorities, utilities, or the Employer does
not work within the dates and other constraints stated in the
31

Contract, and they cause delay or extra cost to the Contractor.
(i)

The effects on the Contractor of any of the Employer’s risks.

(j)

The Project Manager unreasonably delays issuing a Certificate of
Completion.

(k)

Other compensation events described in the Contract or determined
by the Project Manager shall apply.

24.2 If a compensation event would cause additional cost or would prevent the
Work being completed before the Intended Completion Date, the Contract
Price shall be increased and/or the Intended Completion Date shall be
extended. The Project Manager shall decide whether and by how much
the Contract Price shall be increased and whether and by how much the
Intended Completion Date shall be extended.
24.3 As soon as information demonstrating the effect of each compensation
event upon the Contractor’s forecast cost has been provided by the
Contractor, it shall be assessed by the Project Manager, and the
Contract Price shall be adjusted accordingly. If the Contractor’s
forecast is deemed unreasonable, the Project Manager shall adjust the
Contract Price based on the Project Manager’s own forecast. The Project
Manager will assume that the Contractor will react competently
and promptly to the event.
24.4 The Contractor shall not be entitled to compensation to the extent
that the Employer’s interests are adversely affected by the Contractor
not having given early warning or not having co-operated with the
Project Manager.
24.5 Prices shall be adjusted for fluctuations in the cost of inputs only if
provided for in the Appendix to Conditions of Contract.
24.6 The Contractor shall give written notice to the Project Manager of his
intention to make a claim within thirty days after the event giving rise
to the claim has first arisen. The claim shall be submitted within
thirty days thereafter.
Provided always that should the event giving rise to the claim of
continuing effect, the Contractor shall submit an interim claim within
the said thirty days and a final claim within thirty days of the end of
the event giving rise to the claim.
25.

Price Adjustment
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25.1 The Project Manager shall adjust the Contract Price if taxes, duties
and other levies are changed between the date 30 days before the
submission of tenders for the Contract and the date of Completion.
The adjustment shall be the change in the amount of tax payable by
the Contractor.
25.2 The Contract Price shall be deemed to be based on exchange rates
current at the date of tender submission in calculating the cost to the
Contractor of materials to be specifically imported (by express
provisions in the Contract Bills of Quantities or Specifications) for
permanent incorporation in the Works. Unless otherwise stated in
the Contract, if at any time during the period of the Contract
exchange rates shall be varied and this shall affect the cost to the
Contractor of such materials, then the Project Manager shall assess the
net difference in the cost of such materials. Any amount from time
to time so assessed shall be added to or deducted from the Contract
Price, as the case may be.
25.3 Unless otherwise stated in the Contract, the Contract Price shall be
deemed to have been calculated in the manner set out below and in
sub-clauses 25.4 and 25.5 and shall be subject to adjustment in the
events specified thereunder;
(i)

(ii)

(iii)

The prices contained in the Contract Bills of Quantities shall be
deemed to be based upon the rates of wages and other
emoluments and expenses as determined by the Joint Building
Council of Kenya (J.B.C.) and set out in the schedule of basic
rates issued 30 days before the date for submission of tenders.A
copy of the schedule used by the Contractor in his pricing shall
be attached in the Appendix to Conditions of Contract.
Upon J.B.C. determining that any of the said rates of wages or
other emoluments and expenses are increased or decreased, then
the Contract Price shall be increased or decreased by the amount
assessed by the Project Manager based upon the difference,
expressed as a percentage, between the rate set out
in the schedule of basic rates issued 30 days before the date for
submission of tenders and the rate published by the J.B.C. and
applied to the quantum of labour incorporated within the amount
of Work remaining to be executed at the date of publication of
such increase or decrease.
No adjustment shall be made in respect of changes in the rates
of wages and other emoluments and expenses which occur after
the date of Completion except during such other period as may
be granted as an extension of time under clause 17.0 of these
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Conditions.
25.4 The prices contained in the Contract Bills of Quantities shall be
deemed to be based upon the basic prices of materials to be
permanently incorporated in the Works as determined by the J.B.C.
and set out in the schedule of basic rates issued 30 days before the
date for submission of tenders. A copy of the schedule used by the
Contractor in his pricing shall be attached in the Appendix to
Conditions of Contract.
25.5 Upon the J.B.C. determining that any of the said basic prices are
increased or decreased then the Contract Price shall be increased or
decreased by the amount to be assessed by the Project Manager based
upon the difference between the price set out in the schedule of basic
rates issued 30 days before the date for submission of tenders and the
rate published by the J.B.C. and applied to the quantum of the
relevant materials which have not been taken into account in arriving
at the amount of any interim certificate under clause 23 of these
Conditions issued before the date of publication of such increase or
decrease.
25.6 No adjustment shall be made in respect of changes in basic prices of
materials which occur after the date for Completion except during
such other period as may be granted as an extension of time under
clause 17.0 of these Conditions.

26.

27.

25.7 The provisions of sub-clause 25.1 to 25.2 herein shall not apply in
respect of any materials included in the schedule of basic rates.
Retention
26.1 The Employer shall retain from each payment due to the Contractor
the proportion stated in the Appendix to Conditions of Contract until
Completion of the whole of the Works. On Completion of the whole of
the Works, half the total amount retained shall be repaid to the
Contractor and the remaining half when the Defects Liability Period has
passed and the Project Manager has certified that all defects notified to
the Contractor before the end of this period have been corrected.
Liquidated Damages
27.1 The Contractor shall pay liquidated damages to the Employer at the
rate stated in the Appendix to Conditions of Contract for each day
that the actual Completion Date is later than the Intended Completion
Date. The Employer may deduct liquidated damages from payments
due to the Contractor. Payment of liquidated damages shall not alter
the Contractor’s liabilities.
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27.2 If the Intended Completion Date is extended after liquidated damages
have been paid, the Project Manager shall correct any overpayment of
liquidated damages by the Contractor by adjusting the next payment
certificate. The Contractor shall be paid interest on the overpayment,
calculated from the date of payment to the date of repayment, at the
rate specified in Clause 23.30
28.

Securities
28.1 The Performance Security shall be provided to the Employer no later
than the date specified in the Letter of Acceptance and shall be issued
in an amount and form and by a reputable bank acceptable to the
Employer, and denominated in Kenya Shillings. The Performance
Security shall be valid until a date 30 days beyond the date of issue of
the Certificate of Completion.

29.

Dayworks
29.1 If applicable, the Dayworks rates in the Contractor’s tender shall be
used for small additional amounts of Work only when the Project
Manager has given written instructions in advance for additional work
to be paid for in that way.
29.2 All work to be paid for as Dayworks shall be recorded by the
Contractor on Forms approved by the Project Manager. Each
completed form shall be verified and signed by the Project Manager
within two days of the Work being done.
29.3 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

30. Liability and Insurance
30.1 From the Start Date until the Defects Correction Certificate has been
issued, the following are the Employer’s risks:
(a)
The risk of personal injury, death or loss of or damage to
property (excluding the Works, Plant, Materials and Equipment),
which are due to;
(i)

(ii)

use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result of
the Works, or
negligence, breach of statutory duty or interference with
any legal right by the Employer or by any person
employed by or contracted to him except the Contractor.

35

(b)

The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the Employer
or in Employer’s design, or due to war or radioactive contamination
directly affecting the place where the Works are being executed.

30.2 From the Completion Date until the Defects Correction Certificate has been
issued, the risk of loss of or damage to the Works, Plant, and Materials is
the Employer’s risk except loss or damage due to;
(a)
(b)
(c)
30.3

a defect which existed on or before the Completion Date.
an event occurring before the Completion Date, which was not
itself the Employer’s risk
the activities of the Contractor on the Site after the Completion
Date.

From the Start Date until the Defects Correction Certificate has been
issued, the risks of personal injury, death and loss of or damage to
property (including, without limitation, the Works, Plant, Materials, and
Equipment) which are not Employer’s risk are Contractor’s risks.

The Contractor shall provide, in the joint names of the Employer and the
Contractor, insurance cover from the Start Date to the end of the Defects
Liability Period, in the amounts stated in the Appendix to Conditions of
Contract for the following events;
(a)
loss of or damage to the Works, Plant, and Materials;
(b)
loss of or damage to Equipment;
(c)
loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract, and
(d)
personal injury or death.
30.4 Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s approval
before the Start Date.
All such insurance shall provide for
compensation required to rectify the loss or damage incurred.
30.5 If the Contractor does not provide any of the policies and certificates
required, the Employer may effect the insurance which the Contractor
should have provided and recover the premiums from payments
otherwise due to the Contractor or, if no payment is due, the payment
of the premiums shall be a debt due.
30.6 Alterations to the terms of an insurance shall not be made without
the approval of the Project Manager. Both parties shall comply with
any conditions of insurance policies.
31.

Completion and taking over
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31.1 Upon deciding that the Works are complete, the Contractor shall issue
a written request to the Project Manager to issue a Certificate of
Completion of the Works. The Employer shall take over the Site and
the Works within seven [7] days of the Project Manager’s issuing a
Certificate of Completion.
32.

Final Account
32.1 The Contractor shall issue the Project Manager with a detailed
account of the total amount that the Contractor considers payable to
him by the Employer under the Contract before the end of the Defects
Liability Period. The Project Manager shall issue a Defects Liability
Certificate and certify any final payment that is due to the Contractor
within 30 days of receiving the Contractor’s account if it is correct and
complete. If it is not, the Project Manager shall issue within 30 days a
schedule that states the scope of the corrections or additions that are
necessary. If the final account is still unsatisfactory after it has been
resubmitted, the Project Manager shall decide on the amount payable
to the Contractor and issue a Payment Certificate. The Employer
shall pay the Contractor the amount due in the Final Certificate
within 60 days.

33.

Termination
33.1 The Employer or the Contractor may terminate the Contract if the
other party causes a fundamental breach of the Contract. These
fundamental breaches of Contract shall include, but shall not be
limited to, the following;
(a)
the Contractor stops work for 30 days when no stoppage of
work is shown on the current program and the stoppage has
not been authorised by the Project Manager;
(b)

the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 30 days;

(c)

the Contractor is declared bankrupt or goes into liquidation
other than for a reconstruction or amalgamation;

(d)

a payment certified by the Project Manager is not paid by the
Employer to the Contractor within 30 days (for Interim Certificate)
or 60 days (for Final Certificate) of issue.

(e)

the Project Manager gives notice that failure to correct a
particular defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
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determined by the Project Manager;
(f)

the Contractor does not maintain a security, which is required.

33.2 When either party to the Contract gives notice of a breach of Contract
to the Project Manager for a cause other than those listed under
Clause 33.1 above, the Project Manager shall decide whether the breach
is fundamental or not.
33.3 Notwithstanding the above, the Employer may terminate the Contract
for convenience.
33.4 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the Site as
soon as reasonably possible. The Project Manager shall immediately
thereafter arrange for a meeting for the purpose of taking record of the
Works executed and materials , goods, equipment and temporary
buildings on Site.
34.

Payment Upon Termination
34.1 If the Contract is terminated because of a fundamental breach of
Contract by the Contractor, the Project Manager shall issue a certificate
for the value of the Work done and materials ordered and delivered to
Site up to the date of the issue of the certificate. Additional
liquidated damages shall not apply. If the total amount due to the
Employer exceeds any payment due to the Contractor, the difference
shall be a debt payable by the Contractor.
34.2 If the Contract is terminated for the Employer’s convenience or
because of a fundamental breach of Contract by the Employer, the
Project Manager shall issue a certificate for the value of the Work
done, materials ordered, the reasonable cost of removal of equipment,
repatriation of the Contractor’s personnel employed solely on the
Works, and the Contractor’s costs of protecting and securing the
Works.
34.3 The Employer may employ and pay other persons to carry out and
complete the Works and to rectify any defects and may enter upon the
Works and use all materials on the Site, plant, equipment and
temporary works.
34.4 The Contractor shall, during the execution or after the completion of
the Works under this clause remove from the Site as and when
required, within such reasonable time as the Project Manager may in
writing specify, any temporary buildings, plant, machinery,
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appliances, goods or materials belonging to or hired by him, and in
default the Employer may (without being responsible for any loss or
damage) remove and sell any such property of the Contractor, holding
the proceeds less all costs incurred to the credit of the Contractor.
Until after completion of the Works under this clause the Employer
shall not be bound by any other provision of this Contract to make
any payment to the Contractor, but upon such completion as
aforesaid and the verification within a reasonable time of the accounts
therefore the Project Manager shall certify the amount of expenses
properly incurred by the Employer and, if such amount added to the
money paid to the Contractor before such determination exceeds the
total amount which would have been payable on due completion in
accordance with this Contract the difference shall be a debt payable to
the Employer by the Contractor; and if the said amount added to the
said money be less than the said total amount, the difference shall be
a debt payable by the Employer to the Contractor.
35.

Release from Performance
35.1 If the Contract is frustrated by the outbreak of war or by any other event
entirely outside the control of either the Employer or the Contractor,
the Project Manager shall certify that the Contract has been frustrated.
The Contractor shall make the Site safe and stop Work as quickly as
possible after receiving this certificate and shall be paid for all Work
carried out before receiving it.

36.

Corrupt gifts and payments of commission
The Contractor shall not;
(a)

Offer or give or agree to give to any person in the service of the
Employer any gift or consideration of any kind as an inducement or
reward for doing or forbearing to do or for having done or forborne to
do any act in relation to the obtaining or execution of this or any other
Contract for the Employer or for showing or forbearing to show favour
or disfavor to any person in relation to this or any other contract for
the Employer.

(b)

Enter into this or any other contract with the Employer in connection
with which commission has been paid or agreed to be paid by him or
on his behalf or to his knowledge, unless before the Contract is made
particulars of any such commission and of the terms and conditions
of any agreement for the payment thereof have been disclosed in writing
to the Employer.
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Any breach of this Condition by the Contractor or by anyone
employed by him or acting on his behalf (whether with or without the
knowledge of the Contractor) shall be an offence under the provisions
of the Public Procurement Regulations issued under The Exchequer
and Audit Act Cap 412 of the Laws of Kenya.
37.

Settlement Of Disputes
37.1 In case any dispute or difference shall arise between the Employer or
the Project Manager on his behalf and the Contractor, either during
the progress or after the completion or termination of the Works,
such dispute shall be notified in writing by either party to the other
with a request to submit it to arbitration and to concur in the
appointment of an Arbitrator within thirty days of the notice. The
dispute shall be referred to the arbitration and final decision of a person
to be agreed between the parties. Failing agreement to concur in the
appointment of an Arbitrator, the Arbitrator shall be appointed by the
Chairman or Vice Chairman of any of the following professional
institutions;
(i)
Architectural Association of Kenya
(ii)
Institute of Quantity Surveyors of Kenya
(iii)
Association of Consulting Engineers of Kenya
(iv Chartered Institute of Arbitrators (Kenya Branch)
(v)
Institution of Engineers of Kenya
On the request of the applying party. The institution written to first
by the aggrieved party shall take precedence o v e r all other
institutions.
37.2 T h e arbitration may be on the construction of this Contract or on any
matter or thing of whatsoever nature arising thereunder or in
connection therewith, including any matter or thing left by this
Contract to the discretion of the Project Manager, or the withholding by
the Project Manager of any certificate to which the Contractor may claim
to be entitled to or the measurement and valuation referred to in clause
23.0 of these conditions, or the rights and liabilities of the parties
subsequent to the termination of Contract.

37.3 P r o v i d e d that no arbitration proceedings shall be commenced on any
dispute or difference where notice of a dispute or difference has not been
given by the applying party within ninety days of the occurrence or
discovery of the matter or issue giving rise to the dispute.
37.4 Notwithstanding the issue of a notice as stated above, the arbitration of
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such a dispute or difference shall not commence unless an attempt has in
the first instance been made by the parties to settle such dispute or
difference amicably with or without the assistance of third parties. Proof
of such attempt shall be required.
37.5

Notwithstanding anything stated herein the following matters may be
referred to arbitration before the practical completion of the Works or
abandonment of the Works or termination of the Contract by either party:
37.5.1
The appointment of a replacement Project Manager
upon the said person ceasing to act.
37.5.2

Whether or not the issue of an instruction by the Project
Manager is empowered by these Conditions.

37.5.3

Whether or not a certificate has been improperly withheld
or is not in accordance with these Conditions.

37.5.4

Any dispute or difference arising in respect of war risks
or war damage.

37.6 All other matters shall only be referred to arbitration after the
completion or alleged completion of the Works or termination or
alleged termination of the Contract, unless the Employer and the
Contractor agree otherwise in writing.
37.7 The Arbitrator shall, without prejudice to the generality of his powers, have
powers to direct such measurements, computations, tests or valuations
as may in his opinion be desirable in order to determine the rights of
the parties and assess and award any sums which ought to have been the
subject of or included in any certificate.
37.8 The Arbitrator shall, without prejudice to the generality of his powers,
have powers to open up, review and revise any certificate, opinion, decision,
requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate,
opinion, decision requirement or notice had been given.
37.9 The award of such Arbitrator shall be final and binding upon the
parties.
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SECTION IV – APPENDIX TO CONDITIONS OF CONTRACT
THE EMPLOYER IS
Name: COUNTY ASSEMBLY OF SIAYA
Address: BOX 7-40600 SIAYA
Name of Authorized Representative: ERIC ODHIAMBO (COUNTY ASSEMBLY
CLERK)
Telephone: 0575321021 OR 0708745148
Email: clerk@siayaassembly.go.ke
The Project Manager is:
Name: ASSEMBLY TECHNICAL OFFICER
Address: BOX 7- SIAYA
Telephone: 0575321021 OR 0708745148
Email:
The name of the contract is Proposed Fencing and Sentry Construction at
County Ward Offices – CAS/FEN/WARDS/20/21- LOT 01
The Works consist of fencing and sentry construction at the county ward offices.
The Start Date shall be as agreed with the Employer
The Intended Completion Date for the whole of the Works shall be 4 Months
The following documents also form part of the Contract: AS LISTED UNDER CLAUSE
2.1 OF THE INSTRUCTION TO TENDERERS
The Contractor shall submit a revised program for the Works within 1 4 days of
delivery of the Letter of Acceptance.
The Site Possession Date shall be AS AGREED WITH THE EMPLOYER
The Site is located at WARD LEVEL and is defined in drawings attached
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The Defects Liability period is 6 MONTHS.
The minimum insurance covers shall be; CONTRACTOR ALL RISK INSURANCE
1. The minimum cover for insurance of the Works and of Plant and Materials in
respect of the Contractor’s faulty design is 1,000,000 SHILLINGS
2.

The minimum cover for loss or damage to Equipment is 100,000 SHILLINGS

3.

The minimum for insurance of other property is 500,000 SHILLINGS

4.

The minimum cover for personal injury or death insurance
For the Contractor’s employees is 1,000,000 SHILLINGS
And for other people is 1,000,000 SHILLINGS

The period between Program updates is 1 4 days.
The amount to be withheld for late submission of an updated Program is
DERICTED BY PROJECT MANAGEMENT COMMITTEE

AS

The proportion of payments retained is 10% percent.
The Price Adjustment Clause SHALL apply
The Performance Security shall be for the following minimum amounts equivalent
as a percentage of the Contract Price 10 percent (%)
The Completion Period for the Works will be within 4 months
The schedule of basic rates used in pricing by the Contractor is as attached
[Contractor to attach].
Advance Payment shall not be granted.
The tenderer should be in class NCA 7 and ABOVE
Bid EACH WARD separately
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Access and fill uploaded tender documents in the GOK supplier portal using the
provided reference numbers
Submit hard copies of tender documents as per advert
Payment shall be as per work done
Evaluation criteria is attached at the end of the Bill of Quantities.
The County Assembly of Siaya will carry
out a thorough exercise of due
diligence to establish the technical and financial capability; and compliance to
statutory requirements of the successful bidder prior to award.
TENDERERS MUST NUMBER ALL THE PAGES OF THEIR UPLOADED TENDER
DOCUMENT
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SECTION V - SPECIFICATIONS
Notes for preparing Specifications
1.0

Specifications must be drafted to present a clear and precise
statement of the required standards of materials, and
workmanship for tenderers to respond realistically and
competitively to the requirements of the Employer and
ensure responsiveness of tenders. The Specifications should
require that all materials, plant, and other supplies to
be permanently incorporated in the Works be new, unused,
of the most recent or current models, and incorporating all
recent improvements in design and materials unless
provided otherwise in the Contract. Where the Contractor
is responsible for the design of any part of the permanent
Works, the extent of his obligations must be stated.

2.0

Specifications from previous similar projects are useful and
may not be necessary to re-write specifications for every Works
Contract.

3.0

There are considerable advantages in standardizing
General Specifications for repetitive Works in recognized
public sectors, such as highways, urban housing, irrigation
and water supply. The General Specifications should cover
all classes of workmanship, materials and equipment
commonly involved in constructions, although not necessarily
to be used in a particular works contract. Deletions or
addenda should then adapt the General Specifications to the
particular Works.

4.0

Care must be taken in drafting Specifications to ensure they
are not restrictive. In the Specifications of standards for
materials, plant
and
workmanship, existing
Kenya
Standards should be used as much as possible, otherwise
recognized international standards may also be used.

5.0

The Employer should decide whether technical solutions to
specified parts of the Works are to be permitted. Alternatives
are appropriate in cases where obvious (and potentially less
costly) alternatives are possible to the technical solutions
indicated in tender documents for certain elements of the
Works, taking into consideration the comparative specialized
advantage of potential tenderers.
The Employer should provide a description of the selected
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parts of the Works with appropriate reference to
Drawings, Specifications, Bills of Quantities, and Design or
Performance criteria, stating that the alternative solutions
shall be at least structurally and functionally equivalent to the
basic design parameters and Specifications.
Such alternative solutions shall be accompanied by all
information necessary for a complete evaluation by the
Employer, including drawings, design calculations, technical
specifications, breakdown of prices, proposed construction
methodology, and other relevant details. Technical alternatives
permitted in this manner shall be considered by the Employer
each on its own merits and independently of whether the
tenderer has priced the item as described in the Employer’s
design included with the tender documents.
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SECTION VI - DRAWINGS
Note 1.
2.

A list of drawings should be inserted here
The actual drawings including Site plans should be annexed in a
separate booklet – see attached
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SECTION VII - BILL OF QUANTITIES
Notes for preparing Bills of Quantities
1.0

The objectives of the Bills of Quantities are;
(a)

to provide sufficient information on the quantities of Works to be
performed to enable tenders to be prepared efficiently and accurately;
and

(b)

when a Contract has been entered into, to provide a priced Bill of
Quantities for use in the periodic valuation of Works executed.
In order to attain these objectives, Works should be itemized in the
Bill of Quantities in sufficient detail to distinguish between the
different classes of Works, or between Works of the same nature carried
out in different locations or in other circumstances which may give rise
to different considerations of cost. Consistent with these
requirements, the layout and content of the Bill of Quantities should
be as simple and brief as possible.

2.0

The Bills of Quantities should be divided generally into the following
sections:
(a)

Preliminaries.
The preliminaries should indicate the inclusiveness of the unit prices,
and should state the methods of measurement which have been
adopted in the preparation of the Bill of Quantities and which are to
be used for the measurement of any part of the Works.
The number of preliminary items to be priced by the tenderer should
be limited to tangible items such as site office and other temporary
works, otherwise items such as security for the Works which are
primarily part of the Contractor’s obligations should be included in
the Contractor’s rates.
(b)
(i)

Work Items

The items in the Bills of Quantities should be grouped into
sections to distinguish between those parts of the Works which
by nature, location, access, timing, or any other special
characteristics may give rise to different methods of
construction, or phasing of the Works, or considerations of cost.
General items common to all parts of the Works may be
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(ii)

(iii)

Unit
cubic meter
hectare
hour
kilogram
lump sum
meter
metric
(1,000 kg)

grouped as a separate section in the Bill of Quantities.
Quantities should be computed net from the Drawings, unless
directed otherwise in the Contract, and no allowance should be made
for bulking, shrinkage or waste. Quantities should be rounded up
or down where appropriate.
The following units of measurement and abbreviations are
recommended for use.
Abbreviation
m3 or cu m

ton

(iv)

ha
h
kg
sum
m
t

Unit
millimeter
month
number
square meter
square millimeter
week

Abbreviation
mm
mon
nr
m2 or sq m
mm2 or sq mm
wk

The commencing surface should be identified in the description
of each item for Work involving excavation, boring or drilling,
for which the commencing surface is not also the original
surface. The excavated surface should be identified in the
description of each item for Work involving excavation for
which the excavated surface is not also the final surface. The
depths of Work should be measured from the commencing
surface to the excavated surface, as defined.

(c) Daywork Schedule
A Daywork Schedule should be included if the probability of unforeseen work,
outside the items included in the Bill of Quantities, is relatively high. To facilitate
checking by the Employer of the realism of rates quoted by the tenderers, the
Daywork Schedule should normally comprise:
(i)

(ii)

a list of the various classes of labour, and
materials for which basic Day work rates or
prices are to be inserted by the tenderer,
together with a statement of the conditions
under which the Contractor will be paid for
Work executed on a Day work basis; and
a percentage to be entered by the tenderer against each
basic Day work Subtotal amount for labour, materials
and plant representing the Contractor’s profit,
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overheads, supervision and other charges.
(d) Provisional Quantities and Sums
(i)
Provisionforquantitycontingenciesinanyparticular item
orclassofWorkwithahighexpectationof quantity
overrunshouldbemadebyenteringspecific “Provisional
Quantities”or“ProvisionalItems”inthe
BillofQuantities,andnot byincreasingthequantities
forthatitemorclassofWorkbeyondthoseoftheWork
normallyexpectedtoberequired. Totheextentnot
coveredabove,ageneralprovisionforphysical
contingencies(quantityoverruns)shouldbemadeby
includinga“ProvisionalSum”intheSummaryofthe
BillofQuantities. Similarly,acontingencyallowance
forpossiblepriceincreasesshouldbeprovidedasa
“ProvisionalSum”intheSummaryoftheBillof
Quantities. Theinclusionofsuchprovisionalsumsoften
facilitatesbudgetaryapprovalbyavoidingtheneedto
requestperiodicsupplementaryapprovalsasthefuture
needarises.
(ii)

Provisional sums to cover specialized works normally
carried out by Nominated Sub Contractors should be
avoided and instead Bills of Quantities of the specialised
Works should be included as a section of the main Bills of
Quantities to be priced by the Main Contractor. The Main
Contractor should be required to indicate the name (s) of

the specialised firms he proposes to engage to carry out the
specialized Works as his approved domestic sub-contractors.
Only provisional sums to cover specialized Works by statutory
authorities should be included in the Bills of Quantities.
(e) Summary
The Summary should contain a tabulation of the separate
parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, for physical (quantity)
contingencies, and for price contingencies (upward price
adjustment) where applicable.

50

SECTION VIII – STANDARD FORM
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)
(xi)
(x)
(xi)
(x)

Form of Invitation for Tenders
Form of Tender
Letter of Acceptance
Form of Agreement
Form of Tender Security
Performance Bank Guarantee
Bank Guarantee for Advance Payment
Qualification Information
Tender Questionnaire
Confidential Business Questionnaire
Statement of Foreign Currency Requirement
Details of Sub-Contractors
Request for Review Form
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FORM OF INVITATION FOR TENDERS

[date]
To:

[name of Contractor]
[address]

Dear Sirs:
Reference:

[Contract Name]

You have been prequalified to tender for the above project.
We hereby invite you and other prequalified tenderers to submit a tender for the
execution and completion of the above Contract.
A complete set of tender documents may be purchased by you from
[mailing address, cable/telex/facsimile numbers].
Upon payment of a non-refundable fee of Kshs
All tenders must be accompanied by
number of copies of the same
and a security in the form and amount specified in the tendering documents, and
must be delivered to
[address and location]
at or before
(time and date). Tenders will be opened
immediately thereafter, in the presence of tenderers’ representatives who choose to
attend.
Please confirm receipt of this letter immediately in writing by cable/facsimile or
telex.
Yours faithfully,
Authorised Signature
Name and Title
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FORM OF TENDER
TO:_______________________ [Name of Employer)
___________________________[Name of Contract]

[Date]

Dear Sir,
1.
In accordance with the Conditions of Contract, Specifications, Drawings and
Bills of Quantities for the execution of the above named Works, we, the
undersigned offer to construct, install and complete such Works and
remedy
any
defects
therein
for
the
sum
of
Kshs.
[Amount
in
figures]Kenya
Shillings
[Amount in words]
2.

We undertake, if our tender is accepted, to commence the Works as
soon as is reasonably possible after the receipt of the Project Manager’s
notice to commence, and to complete the whole of the Works comprised in
the Contract within the time stated in the Appendix to Conditions of
Contract.

3.

We agree to abide by this tender until
[Insert date], and it
shall remain binding upon us and may be accepted at any time before that
date.

4. Unless and until a formal Agreement is prepared and executed this tender
together with your written acceptance thereof, shall constitute a binding
Contract between us.
5. We understand that you are not bound to accept the lowest or any tender you
may receive.
Dated this

day of

Signature
duly

20

in the capacity of

authorized

of

to

sign

tenders

for
and
on
behalf
of
[Name
of
Employer
[Address of Employer]]

Witness; Name
Address
Signature
Date
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LETTER OFACCEPTANCE
[letterhead paper of the Employer]

[date]
To:
[name of the Contractor]
[address of the Contractor]
Dear Sir,
This is to notify you that your Tender dated
for the execution of
[name of the Contract and identification number,as given in the Tender documents]
for the Contract Price of Kshs.
[amount in
figures][Kenya Shillings
(amount in words) ]
in
accordance with the Instructions to Tenderers is hereby accepted.
You are hereby instructed to proceed with the execution of the said Works in
accordance with the Contract documents.
Authorized Signature …………………………………………………………………
Name and Title of Signatory …………………………………………………………
Attachment : Agreement
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FORM OF AGREEMENT

THIS AGREEMENT, made the
day of
20
between
of[or whose registered
office is situated at]
(hereinafter called “the Employer”) of the one part AND
of[or whose registered
office is situated at]
(hereinafter called “the Contractor”) of the other part.
WHEREAS THE Employer is desirous that the Contractor executes
(name and identification number of Contract ) (hereinafter called “the Works”)
located at
[Place/location of the Works]and the
Employer has accepted the tender submitted by the Contractor for the execution
and completion of such Works and the remedying of any defects therein for the
Contract Price of Kshs
[Amount in figures],Kenya
Shillings
[Amount in words].
NOW THIS AGREEMENT WITNESSETH as follows:
1.

In this Agreement, words and expressions shall have the same meanings as
are respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2.

The following documents shall be deemed to form and shall be read and
construed as part of this Agreement i.e.

3.

(i)

Letter of Acceptance

(ii)

Form of Tender

(iii)

Conditions of Contract Part I

(iv)

Conditions of Contract Part II and Appendix to Conditions of Contract

(v)

Specifications

(vi)

Drawings

(vii)

Priced Bills of Quantities

In consideration of the payments to be made by the Employer to the
Contractor as hereinafter mentioned, the Contractor hereby
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4.

covenants with the Employer to execute and complete the Works and
remedy any defects therein in conformity in all respects with the provisions
of the Contract.
The Employer hereby covenants to pay the Contractor in
consideration of the execution and completion of the Works and the
remedying of defects therein, the Contract Price or such other sum
as may become payable under the provisions of the Contract at the
times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be
executed the day and year first before written.
The common Seal of
Was hereunto affixed in the presence of
Signed Sealed, and Delivered by the said
Binding Signature of Employer
Binding Signature of Contractor
In the presence of (i) Name
Address
Signature
[ii] Name
Address
Signature
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FORM OF TENDER SECURITY
WHEREAS ………………………………………..(hereinafter called “the Tenderer”) has
submitted his tender dated
………………………… for the construction of
………………………………………………………………………
…………………… (name of Contract)
KNOW ALL PEOPLE by these presents that WE ……………………… having our
registered office at ………………(hereinafter called “the Bank”), are bound unto
……………………………(hereinafter called “the Employer”) in the sum of
Kshs.……………………… for which payment well and truly to be made to the said
Employer, the Bank binds itself, its successors and assigns by these presents sealed
with the Common Seal of the said Bank this ……………. Day of
………20…………
THE CONDITIONS of this obligation are:
1.

If after tender opening the tenderer withdraws his tender during the period
of tender validity specified in the instructions to tenderers
Or

2.

If the tenderer, having been notified of the acceptance of his tender by the
Employer during the period of tender validity:
(a)
(b)

fails or refuses to execute the form of Agreement in accordance with
the Instructions to Tenderers, if required; or
fails or refuses to furnish the Performance Security, in accordance
with the Instructions to Tenderers;

We undertake to pay to the Employer up to the above amount upon receipt
of his first written demand, without the Employer having to substantiate his
demand, provided that in his demand the Employer will note that the
amount claimed by him is due to him, owing to the occurrence of one or
both of the two conditions, specifying the occurred condition or conditions.
This guarantee will remain in force up to and including thirty (30) days after
the period of tender validity, and any demand in respect thereof should
reach the Bank not later than the said date.
[date[
[witness]

[signature of the Bank]
[seal]
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PERFORMANCE BANK GUARANTEE
To:
(Name of Employer)
(Address of Employer)
Dear Sir,
WHEREAS
(hereinafter
undertaken, in pursuance of Contract No.
(hereinafter called “the Works”);

(Date)

called “the
dated

Contractor”) has
to execute

AND WHEREAS it has .been stipulated by you in the said Contract that the
Contractor shall furnish you with a Bank Guarantee by a recognised bank for the
sum specified therein as security for compliance with his obligations in
accordance with the Contract;
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: NOW
THEREFORE we hereby affirm that we are the Guarantor and responsible to
you, on behalf of the Contractor, up to a total of Kshs.
(amount of
Guarantee in figures) Kenya Shillings
(amount of Guarantee in words), and we undertake to pay you, upon your first
written demand and without cavil or argument, any sum or sums within the limits
of Kenya Shillings
(amount of Guarantee in words) as
aforesaid without your needing to prove or to show grounds or reasons for your
demand for the sum specified therein.
We hereby waive the necessity of your demanding the said debt from the
Contractor before presenting us with the demand.
We further agree that no change, addition or other modification of the terms of the
Contract or of the Works to be performed thereunder or of any of the Contract
documents which may be made between you and the Contractor shall in any way
release us from any liability under this Guarantee, and we hereby waive notice of
any change, addition, or modification.
This guarantee shall be valid until the date of issue of the Certificate of
Completion.
SIGNATURE AND SEAL OF THE GUARANTOR
Name of Bank
Address
Date
BANK GUARANTEE FOR ADVANCE PAYMENT
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To:

[name of Employer]
[address of Employer]

(Date)

Gentlemen,
Ref:

[name of Contract]

In accordance with the provisions of the Conditions of Contract of the abovementioned Contract, We,
[name and
Address of Contractor] (hereinafter called “the Contractor”) shall deposit with
[name of Employer] a bank guarantee to guarantee
his proper and faithful performance under the said Contract in an amount of
Kshs.
[amount
of
Guarantee
in
figurers]
Kenya
Shillings
[amount of Guarantee in words].
We,
[bank or financial institution], as instructed by the
Contractor, agree unconditionally and irrevocably to guarantee as primary
obligator
and
not
as
Surety
merely,
the
payment
to
[name of Employer] on his first demand without
whatsoever right of objection on our part and without his first claim to the
Contractor, in the amount not exceeding Kshs
[amount of
Guarantee
in
figures]
Kenya
Shillings
[amount
of
Guarantee in words], such amount to be reduced periodically by the amounts
recovered by you from the proceeds of the Contract.
We further agree that no change or addition to or other modification of the terms
of the Contract or of the Works to be performed thereunder or of any of the
Contract documents which may be made between
[name
of Employer] and the Contractor, shall in any way release us from any liability
under this guarantee, and we hereby waive notice of any such change, addition or
modification.
No drawing may be made by you under this guarantee until we have received
notice in writing from you that an advance payment of the amount listed above
has been paid to the Contractor pursuant to the Contract.
This guarantee shall remain valid and in full effect from the date of the
advance payment under the Contract until
(name of Employer) receives
payment of the same amount from the Contract.

full

Yours faithfully,
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Signature and Seal
Name of the Bank or financial institution
Address
Date
Witness:

Name:
Address:
Signature:
Date:
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QUALIFICATION
1.

INFORMATION

Individual Tenderers or Individual Members of Joint Ventures
1.1

Constitution or legal status of tenderer (attach copy or Incorporation
Certificate);
Place of registration:
Principal place of business
Power of attorney of signatory of tender

1.2

Total annual volume of construction work performed in the last five
years
Year
Volume
Currency

1.3

Value

Work performed as Main Contractor on works of a similar nature and
volume over the last five years. Also list details of work under way or
committed, including expected completion date.

Project name

Name of client
and contact
person

Type of work
performed and year
of completion

Value of
Contract

1.4 Major items of Contractor’s Equipment proposed for carrying out
theWorks. List all information requested below.
Item of equipment

Description, make
and age (Year)

Condition ( New,
Good, Poor) and
Number Available

Owned, Leased
(From whom) or to
be purchased (From
Whom)
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1.5 Qualifications and experience of key personnel proposed for administration and
execution of the contract. Attach biological data
Position

Name

Project Manager

Years of experience Years of experience
(general)
in proposed
position

etc

1.6 Financial reports for the last five years: balance sheets, profit and loss
statements, auditor’s reports, etc. List below and attach copies.

1.7

Evidence of access to financial resources to meet the qualification
requirements: cash in hand, lines of credit, etc. List below and
attach copies of supportive documents.

1.8

Name, address and telephone, telex and facsimile numbers of banks
that may provide reference if contacted by the Employer.

1.9

Statement of compliance with the requirements of Clause 1.2 of the
Instructions to Tenderers.

1.10 Proposed program (work method and schedule) for the whole of the
Works.
2 Joint Ventures
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2.4

The information listed in 1.1 – 1.10 above shall be provided for each
partner of the joint venture.

2.5

The information required in 1.11 above shall be provided for the joint
venture.

2.6

Attach the power of attorney of the signatory(ies) of the tender
authorizing signature of the tender on behalf of the joint venture

2.7

Attach the Agreement among all partners of the joint venture ( and
which is legally binding on all partners), which shows that:
a)

all partners shall be jointly and severally liable for the execution
of the Contract in accordance with the Contract terms;

b)

one of the partners will be nominated as being in charge,
authorized to incur liabilities and receive instructions for and
on behalf of any and all partners of the joint venture; and

c)

the execution of the entire Contract, including payment, shall
be done exclusively with the partner in charge.
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TENDER QUESTIONNAIRE
Please fill in block letters.
1.

Full names of tenderer
………………………………………………………………………………………

2.

Full address of tenderer to which tender correspondence is to be sent
(unless an agent has been appointed below)
………………………………………………………………………………………

3.

Telephone number (s) of tenderer
………………………………………………………………………………………

4.

Telex address of tenderer
………………………………………………………………………………………

5.

Name of tenderer’s representative to be contacted on matters of the tender
during the tender period
………………………………………………………………………………………

6.

Details of tenderer’s nominated agent (if any) to receive tender notices. This
is essential if the tenderer does not have his registered address in Kenya
(name, address, telephone, telex)
………………………………………………………………………………………
………………………………………………………………………………………
Signature of Tenderer
Make copy and deliver to:

(Name of Employer)
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CONFIDENTIAL BUSINESS QUESTIONNAIRE
You are requested to give the particulars indicated in Part 1 and either Part 2 (a),
2 (b) or 2 (c) and 2 (d) whichever applies to your type of business.
You are advised that it is a serious offence to give false information on this Form.
Part 1 – General
Business Name ………………………………………………………………………
Location of business premises;

Country/Town……………………….

Plot No……………………………………… Street/Road …………………………
Postal Address……………………………… Tel No………………………………..
Nature of Business…………………………………………………………………..
Current Trade Licence No…………………… Expiring date…………………
Maximum value of business
pound………………………..

which

you

can

handle

at

any

time:

K.

Name of your bankers………………………………………………………………
Branch…………………………………………………………………………………
Part 2 (a) – Sole Proprietor
Your name in full…………………………………… Age…………………………
Nationality………………………………… Country of Origin…………………
*Citizenship details …………………………………………………………………
Part 2 (b) – Partnership
Give details of partners as follows:
Name in full Nationality Citizenship Details
Shares
1……………………………………………………………………………………
2……………………………………………………………………………………
3……………………………………………………………………………………
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Part 2(c) – Registered Company:
Private or public……………………………………………………………
State the nominal and issued capital of the CompanyNominal
Issued

Kshs…………………………………………………………………
Kshs……………………………………………………………………

Give details of all directors as follows:
Name in full .

Nationality.

Citizenship Details*.

Shares.

1.
………………………………………………………………………………………
2.
………………………………………………………………………………………
3.
………………………………………………………………………………………
4.
………………………………………………………………………………………
Part 2(d) – Interest in the Firm:
Is there any person / persons in …………… ………(Name of Employer) who has
interest in this firm? Yes/No………………………(Delete as necessary)
I certify that the information given above is correct.
………………………
(Title)

………………………
(Signature)

…………………
(Date)

Attach proof of citizenship
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STATEMENT OF FOREIGN CURRENCY REQUIREMENTS
(See Clause 23] of the Conditions of Contract)
In the event of our Tender for the execution of
(name of Contract) being accepted, we would require
in accordance with Clause 21 of the Conditions of Contract, which is
attached hereto, the following percentage:
(Figures)………………………… (Words)…………………………………
of the Contract Sum, (Less Fluctuations) to be paid in foreign currency.
Currency in which foreign exchange element is required:
………………………………………………………………………………………
Date: The ………… Day of …………….. 20…………….
Enter 0% (zero percent) if no payment will be made in foreign currency.
Maximum foreign currency requirement shall be
Contract Sum, less Fluctuations.

(percent) of the

(Signature of Tenderer)
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DETAILS OF SUB-CONTRACTORS
If the Tenderer wishes to sublet any portions of the Works under any
heading, he must give below details of the sub-contractors he intends to
employ for each portion.
Failure to comply with this requirement may invalidate the tender. (1)
Portion of Works to be sublet:
[i)

………………………………

Full name of Sub-contractor
and address of head office:
………………………………
……………………………… (ii)

Sub-contractor’s experience
of similar works carried out
in the last 3 years with
Contract value:

………………………………
………………………………
……………………………… (2)

Portion of Works to sublet:
(i)

………………………………

Full name of sub-contractor
and address of head office:
………………………………
………………………………
……………………………… (ii)

Sub-contractor’s experience
of similar works carried out in
the last 3 years with
contract value:
……………………………
……………………………

[Signature of Tenderer)

Date
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LETTER OF NOTIFICATION OF AWARD
Address of Procuring Entity
To:

RE: Tender No.
Tender Name
This is to notify that the contract/s stated below under the above mentioned
tender have been awarded to you.

1. Please acknowledge receipt of this letter of notification signifying your
acceptance.
2. The contract/contracts shall be signed by the parties within 30 days of the
date of this letter but not earlier than 14 days from the date of the letter.
3. You may contact the officer(s) whose particulars appear below on the
subject matter of this letter of notification of award.
(FULL PARTICULARS)

SIGNED FOR ACCOUNTING OFFICER
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FORM RB 1
REPUBLIC OF KENYA
PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD
APPLICATION NO…………….OF……….….20……...
BETWEEN
…………………………………………….APPLICANT AND
…………………………………RESPONDENT (Procuring Entity)
Request for review of the decision of the…………… (Name of the Procuring Entity) of
……………dated the…day of ………….20……….in the matter of Tender No………..…of
…………..20…
REQUEST FOR REVIEW
I/We……………………………,the

above

named

Applicant(s),

of

address:

Physical

address…………….Fax No……Tel. No……..Email ……………, hereby request the Public
Procurement Administrative Review Board to review the whole/part of the above
mentioned decision on the following grounds , namely:1.
2.
etc.
By this memorandum, the Applicant requests the Board for an order/orders that: 1.
2.
etc
SIGNED ……………….(Applicant)
Dated on…………….day of ……………/…20…
FOR OFFICIAL USE ONLY
Lodged with the Secretary Public Procurement Administrative Review Board on …………
day of ………....20….………
SIGNED

Board Secretary
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APPENDICES
I.

EVALUATION CRITERIA

II.

BILL OF QUANTITIES

III.

DRAWINGS
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Tender Evaluation Criteria
The following criteria will be used in the evaluation of all bids. The submission
of the required documents will be used in the determination of the
Completeness and Suitability of the Bid. Bids that do not contain all the
information required will be declared non responsive and shall not be evaluated
further.
1.1 Mandatory Requirements
No

Description

A

Submission of the following
Certificate
Incorporation/Registration

Pass/Fail

of

Legally certified CR12
Relevant Registration with National
Construction Authority NCA 7 or
above.
Valid NCA practicing license for the
Main Contractor.
NCA Practicing license for the
proposed
Site
Foreman/
Supervisor
Legally Certified true copies of
NSSF and NHIF Valid Compliant
Certificates.
Valid trading license (Siaya county
government )
Certificate of Registration of Work
Place,

Submission
of
Valid
Compliance Certificate

Tax

Provision of affidavits as indicated
below;
72



Sworn Anti-Corruption



Litigation History



Declaration of not being
debarred to participate in
Public Tenders



Power of Attorney to sign
Tender Documents

Duly filled, Signed and Stamped
Form of Tender
Duly filled Confidential business
questionnaire
B

1.2

Serialization of all pages

Other Requirements : Technical Evaluation

No

Description

A

Presentation
and
Response. 2
(This includes binding the
Documents & neat presentation,
separation and arrangement of
requested information & general
response to all requirements)

B

Weighting
Factor

Relevant past experience for the 18
past three years. At least three
similar projects for the same
period. Present 3 projects
undertaken in the last three
years showing the details of
projects:- (Type of project, Value,
Client, Consultants, duration of
the project and Attach Award
LPOs/Contracts,
Completion
73

Certificates
and
Recommendation Letters for the
same).
C

Company Profile with detailed 5
Company Organization Chart
and Site Organization Chart. The
Charts to include Positions,
Qualifications and Name of
Officers.

D

Financial Ability and Capability 15
to Finance the Works as borne
from Audited Accounts for the
past two (2) years 2019 and
2020, with an aggregate
turnover of Kshs.3, 000,000.00
for the past two years. Provide
certified bank statement for the
two years. (Attach Valid ICPAK
Practicing license of Auditor).

H

List of 10 ‘RELEVANT’
10
Construction Equipment, Tools
and plant to be used for the
works owned by the Firm. Attach
Proof of ownership/ Lease/Hire
Agreement with plant Hire Firm
if not owned. Attach clear
coloured photograph of your
Workshop and Location. (please
note, Dozers and Excavators are
not RELEVANT Equipment in
this case)

TOTAL

50
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A cut off point of 35 (70%) score meaning that any firm scoring less than 35
points on the 50 points scale is not considered as Technically responsive nor
capable and therefore shall not be considered in the financial evaluation.
The client reserves the right to cross check any information provided
above. If a bidder is found to have presented untrue information they will
be automatically disqualified.
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PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM DESCRIPTION

QTY

UNIT

RATE

PEREMETER( 155) LM
Site clearance
A

Clear site of existing trees,bushes and burn all the
arising on site

155

LM

B

Excavate for post holes starting from ground level but
not exceeding 1.5m deep

10

CM

C

50 x25mm Angle lines 2.4 metres long cranked on
top hounched and mortised in plain concrete 1:3:6 at
2.4 metres centres

66

NO

D

Extra-over ditto struts and ties 1800mm long placed
at every 30m and all corners

9

NO

E

2.4m high x12 gauge chain link fixed to steel posts

155

LM

F

12.5 gauge x 8 strand galvanized barbed wire fencing
fixed steel posts

1318

LM

Ksh

TOTAL

Page 1 of 16

AMOUNT

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

ELEMENT NO. 01 - GATE
SUBSTRUCTURE- all provisional

A

Excavate for column bases not exceeding 1.5m deep
starting from reduced levels

CM

5

-

B

Ditto: strip foundation

CM

4

-

C

Extra over for excavation in rock of any class

CM

2

-

D

Return fill in ram imported material around columns

CM

6

-

E

Cart-away surplus excavated materials to where
directed

CM

3

-

concrete work

F

50mm thick mass concrete 1:4:8 blinding under
column bases

SM

3

-

G

Ditto: foundation

SM

3

-

Vibrated reinforced concrete 1:2:4 to:H

Ditto in column bases

CM

1

-

I

Ditto sub - columns

CM

1

-

J

8mm diameter mild steel reinforcement round bars to
B.s 4449 including all cutting to size, binding wire
and spacer blocks in strip

KG

15

-

K

12mm high tensile square twisted bars to B.s 4461 and
ditto

KG

56

-

L

10 mm high tensile square twisted bars to B.s 4461 and
ditto

KG

16

-

Reinforcement

Carried to Collection

Ksh
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-

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

SM

3

-

Sawn form work to:A

Vertical edges of sub - columns
Damp proofing
3 ply hessian based bituminous felt damp proof course
bedded on mortar including leveling:-

B

150mm wide damp proof course under walls.

LM

5

-

C

200 mm thick stone walling bedded in cement sand
mortar 1: 3

SM

5

-

Plinths
D

12mm thick rendering in cement sand mortar 1:4

SM

7

-

E

Prepare and apply 3 coats black bitumous paint to
ditto

SM

7

-

Carried to collection

-

COLLECTION
Brought forward from page: 1

-

Brought forward from above

-

TOTAL FOR ELEMENT NO. 1. SUBSTRUCTURE
CARRIED TO SAMMURY
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Ksh

-

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

CM

1

-

ELEMENT NO. 02-WALLING
Vibrated reinforced concrete 1:2:4 (20/20) in:-

A

Columns

Reinforcement
B

8mm diameter bars to B.s 4449 as before described

KG

18

-

C

12mm diameter square twisted bars to B.s 4461 ditto

KG

23

-

SM

4

-

SM

11

-

Formwork
D

Vertical sides of columns
Walling

E

200mm thick dressed stone walling externally in
cement sand mortar 1:4 with and including hoop iron
after every 2nd cource

TOTAL FOR ELEMENT NO.2 WALLING
CARRIED TO SUMMARY

Ksh
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-

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

SM

22

-

ELEMENT NO. 6 FINISHES

Walls

A

Labour and material in creating 20 mm diameter semicircular recesses in horizontal joints in stone walling,
neatly finished with cement and sand (1:2) mortar

B

450 x 350 pillar heads

NO

2

-

C

750 X 450 coping slabs

LM

5

-

D

Supply and fix buglar proof gate size 5000x2100
including pedestrian size 900x1800 and all fittings
accersories including fixing in concrete columns(ms)

NO

1

-

Total for element No. 3 Finishes carried to summary
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Ksh

-

PROPOSED FENCING WORK AT EAST ASEMBO WARD

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

SUMMARY ELEMENT
A

ELEMENT NO1 SUBSTRUCTURE.

-

B

ELEMENT NO 2 WALLING.

-

C

ELEMENT NO 3 FINISHES.

-

TOTAL

-
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PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM DESCRIPTION
ELEMENT NO. 01 - SENTRY
SUB-STRUCTURES (ALL PROVISIONAL)

UNIT

QTY

Clear site of grass shrubs and small trees and
dispose.

SM

10

B

Excavate to remove vegetable top soil average 150mm
and remove away from site

SM

6

C

Excavate in normal soil depth not exceeding
1500mm
From the stripped level to reduce levels.

CM

3

D

From the reduced level of foundation trenches.

CM

5

E

Return fill in and ram selected excavated material in
foundations

CM

3

-

F

Load wheel and cart away surplus excavated material
from site

CM

5

-

G

300mm thick approved hardcore laid and compacted
in 100mm layers

CM

3

-

H

50mm thick approved murrum blinding to surface of
hardcore.

SM

7

I

Extra over normal excavation for all rock.

CM

1

J

Vibrated reinforced concrete 1:1:5:3 in foundations

CM

2

K

150mm thick concrete 1:1:5:3 in floor bed.

SM

7

L

BRC No. A142 includind bending and laps

SM

7

M

1000 gauge approved damp membrane laid with

SM

7

A

Total to collection

RATE AMOUNT

Ksh
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PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM DESCRIPTION

UNIT

QTY

RATE AMOUNT

A.

Sawn formwork as described to edges of floor slab
girth 75-150mm

LM

10

-

B

Treat surface of hardcore with approval insecticide to
manufactures instructions

SM

7

-

3-ply black bituminous felt damp proof course laid
with laps as instructed

C

200mm wide.

LM

9

D

200mm thick dressed natural stone foundation
walling in cement sand 1:4 mortar reinforced with
including hoop iron at alternate cources

SM

7

E

Plinths
15mm cement/sand render plinths

SM

7

F

Prepare apply 3 coats black bituminous paint to
rendered plinths.

SM

7

Total to collection
Total collection below

Brought forward from page:2/7
From above
Ksh

TOTAL CARRIED TO SUMMARY
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PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM

DESCRIPTION

UNIT

QTY

RATE AM0UNT

ELEMENT NO 2
WALLING AND BEAMS

Selected fine dressed natural stone walling with a
minimum of 7.0 N/mm2 average compessive strength
to B.S 5390; bedded and jointed in cement and sand
(1:4) mortar to Architect's approval

A

150mm Thick walling: reinforced with 20 gauge hoop
iron at alternate courses

SM

25

B

Extra over walling for pointing on masonry walling :
horizontal recessed and flush vertical joints

SM

25

CM

1

In situ concrete class 25 (20 mm aggregate):
vibrated:reinforced: in
C

Beams
Sawn form work or equal and approved

D

To sides of beams

SM

5

E

To soffittes of beams over openings

SM

1

High yield square twisted bars to B.S. 4461: including
bends, hooks and tying wire: (Provisional)
F

12mm diameter

KG

40

G

8mm diameter

KG

30

Total for Super structure carried to summary

Ksh
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PROPOSED FENCING WORK AT EAST ASEMBO WARD

ITEM DESCRIPTION
ELEMENT NO:03

UNIT

QTY

RATE AMOUNT

Structural timber to be sawn celcured cypress
The following in 4 No roof trusses spanning
1500mm 3000mm high
A

100x50mm tie beams

LM

9

B

100x50mm rafters

LM

16

C

Ditto hip rafters

LM

8

D

75x50mm struts/ties

LM

9

E

75x50mm purlins nailed to rafters (m.s)

LM

30

F

100x50mm wall plate fixed with and including 12mm
hoop irons at 1200 mm centers

LM

10

G

28 gauge prepainted sheets nailed to timber
purlinns(versatie)
Ditto ridge caps

SM

11

H

225x25mm wrot fascia/barge boards

LM

13

I

Knot prime and stop prepare and apply 3 coats gloss
oil pint to isolated timber surfaces girth 200-300

LM

13

J

100mm diameter down pipes

LM

4

K

150mm diameter half round upvc gutters including
fixing clips

LM

13

L

Extra Over downpipe for:
Sawn neck

NO

1

M

Horse shoe end

NO

1

N

Corner ends

NO

3
Ksh

TOTAL FOR ROOF CARRIED TO SUMMARY
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PROPOSED FENCING WORK AT EAST ASEMBO WARD

ITEM DESCRIPTION
ELEMENT NO. 04
DOORS

UNIT

QTY

A.

Standard steel casement door to Architects details
overal size 900x2100 single leaf and in one coat metal
primer complete with 5-lever mortise steel door lock
and iron mongery

NO

1

B

4mm thick clear sheet glass bedded in steel puty

SM

1

C.

Touch up primer and prepare and apply three coats
gloss oil paint to general metal surfaces

SM

4

D

Rubber door stop rawl bolted to floor.

NO

1

RATE AMOUNT

Ksh

TOTAL FOR DOOR CARRIED TO SUMMARY

Page 11 of 16

PROPOSED FENCING WORK AT EAST ASEMBO WARD
DESCRIPTION

ITEM

UNIT

QTY

RATE

AMOUNT

ELEMENT NO. 05
WINDOWS
STEEL CASEMENT

Supply, assemble and fix:steel casement windows as
Architects drawing: including fixing putty: plugged
screwed to concrete or blockwork: including
ironmongery and accessories to Architects schedule
vented
A

Window size 900 x 1200 mm

NO

2

-

B

5mm thick glass in panes 0.1-0.5 and with putty
glazing tinted

SM

1

-

C

Touch up primer and prepare and apply three coats of
gloss paint to metal surfaces

SM

2

-

D

275x100mm P.C window cill bedding in cement /sand
(1:4) mortar

LM

3

-

Carried to summary

Ksh
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-

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM DESCRIPTION
ELEMENT NO. 06
FINISHES
FLOOR

A.

40mm thick cement/sand (1:2) screed

B

300x300x10mm thick ceramic floor tiles as saf fixed
to floor with approved adhesives

C

25x75mm ditto skirting

UNIT

QTY

SM

7

SM

7

LM

9

RATE AMOUNT

CEILING

D

12mm thick chip board ceiling nailed to timber
brandering

SM

7

E

75x50 timber brandering

LM

24

F

50x50 ditto

LM

20

G

75x40 coved

LM

10

H

Allow for forming acess panel

NO

1

I

T and g pvc in eaves including timber brandering

SM

6

J

Prepare and apply one undercoat and two finishing
coats of first quality plastic emulsion paint to general
surfaces of ceiling

SM

7

SM

3

WALL FINISHES
Cement and sand (1:4) externally:
K

15 mm Plaster applied externally in two coats: wood
floated to exposed beams

Carried to summary

-

Ksh
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-

PROPOSED FENCING WORK AT EAST ASEMBO WARD
ITEM DESCRIPTION

UNIT

QTY

RATE AMOUNT

SM

25

-

SM

25

-

SM

3

-

INTERNAL LIME PLASTER: first coat of cement
lime and sand (1:2:9) second coat of cement,lime
and sand (1:1:6) steel trowelled smooth

A

15 mm Thick two coat plaster to walls: internally
Prepare and apply one mist coat and three coats of
prime grade Silk Vinyl Emulsion paint internally on.

B

Plastered surfaces

Prepare and apply one undercoat and two coats of
first grade weather resistant gloss oil paint

C

Rendered surfaces
Carried to collection
COLLECTION
From page :2/13
From a bove

TOTAL FOR FINISHES CARRIED TO SUMMARY
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Ksh

PROPOSED FENCING WORK AT EAST ASEMBO WARD

SUMMARY
TOTAL FOR ELEMENT NO. 01 -(substructure)
TOTAL FOR ELEMENT NO. 02 - (walling/beams
TOTAL FOR ELEMENT NO. 03 - (roof)
TOTAL FOR ELEMENT NO. 04 -

(doors)

TOTAL FOR ELEMENT NO:05(windows)
TOTAL FOR ELEMENT NO. 06 - (finishes)

SUB TOTAL I

KSHS.

PROVISIONAL SUMS
Allow for ksh 40,000 PMC and supervision
Allow for ksh 70,000 for contigency and electrical works
SUB TOTAL II

KSHS.

GRAND TOTAL
DESCRIPTION

Ksh
QTY

UNIT

RATE

AMOUNT

SUMMARY
Fencing

-

Gate

-

Sentry

-

TOTAL

-

Add 16% VAT

-

GRAND TOTAL

-
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PROPOSED FENCING WORK AT EAST ASEMBO WARD
A

Amount in words kenya shillings:

B

Tenderers name

C

Address_______________________________________

D

Signature & STAMP

E

Date_____________________________________________

F

Witness name_____________________________________

G

Addrtess_____________________________________________

H

Signature________________________________________

J

Date ______________________________________________
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3,300

3,316

2,800
300

900

200

2,800

900

S-01

500

2,500

E-1
500

1,500

500

2,500

KEY
30*30 TILES PLACED TO
CLIENT'S APPROVAL

ROOFING IRONSHEET- 28
GAUGE PREPAINTED SHEET

NOTE;
200 mm WALL PLACED TO FOR THE TIMBER TO BE USED
WILL BE CYPRESS
ENGINEER'S APPROVAL

W-01

TITLE : GATE HOUSE PLAN VIEW
GSPublisherVersion 0.57.100.100

PLAN VIEW

SCALE : 1:30

1:30

MEASUREMENTS : mm

DOOR

100

WINDOW

1,500

GYPSUM CIELING
BOARDS OR ANY
OTHER
MATERIAL APPROVED
BY CLIENT.

900

50
2,600
2,700

1,600

100x50mm WALL PLATE
100x50 TIES AND STRUTES
75x50mm PURLIN
50x50mm BRANDERING
24g VERSERTILE SHEET
200x50 FACIA BOARD

WALL SANDED AND
DOUBLE COATED,
THEN PAINTED TO
CLIENT'S APPROVAL

900

ROOF COPING

2,137

636

8°

150mm SLAB MIX TO 1:2:4.
50mm MURRAM
DPC
DPM
APPROVED ANTI-TERMITE
300mm HARDCORE FILLING
600x200 STRIP FOOTING

450
200

ELEVATION E-1

28 GAUGE
PREPAINTED ROOFING
IRON SHEET.
8 DEGREES SLOP

450

2,550
313

874

263

450
800

3,236

SECTION S-01

2,900

450x200mm

550

2,800

ELEVATIONS

TITLE : GATE HOUSE FRONT AND SIDE ELEVATIONS
GSPublisherVersion 0.36.100.100

ELEVATION VIEWS

SCALE : 1:30

1:30

MEASUREMENTS : mm

